

2011 OCP & HBB Projects Calendar

January

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29

February

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28					

March

Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

April

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

June

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

July

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

August

Sun	Mon	Tue	Wed	Thu	Fri	Sat
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

September

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

October

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29

November

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

LEGEND

A	Media Updates		Scheduled Council Mtn
*	Deadlines / Important Dates		
	Council		Staff Report
	Steering Committee (SC)		NRRM Internal Referral
	Council & SC		Design Team
	Public & SC		Home-Based Business Sub-Committee Meeting

MEDIA UPDATES

- A** Media Launch
- B** Kitchen Table Workbook Update
- C** Post KTW Summary & Advertise Public Workshop
- D** Post Engagement Report
- E** Announce Open House
- F** Post Draft OCP & Public Open House Reminder
- G** Post Public Open House Summary Report
- H** Post Final Draft

* DEADLINES

- * 11-Jan SC Start-up Meeting & KTW Practice
- * 12-Jan HBB Start-Up Meeting
- * 26-Jan HBB Brainstorming Session
- * 9-Feb HBB Narrowing Options
- * 11-Feb End KTW
- * 18-Feb KTW Summary Report & Visioning Session Instructions
- * 28-Feb Present Summary of KTW to Council
- * 11-Mar Visioning Session with Council & SC
- * 11-Mar HBB Reach Consensus
- * 12-Mar Public Workshop & Open House
- * 12-Mar HBB Attend Public Workshop
- * 16-Mar HBB Finalize Recommendations
- * 18-Mar Summary of Public Engagement Report
- * 28-Mar Present Summary of Public Engagement to Council
- * 29-Mar Present Summary of Public Engagement to SC
- * 15-Apr Complete Draft OCP
- * 26-Apr Send Draft to SC for comment
- * 6-May NRRM Internal Referral Comments Due
- * 13-May Revisions Due

* DEADLINES

- * 24-May Present Draft to Council
- * 25-May Send Revised Draft to SC
- * 30-May Send Draft Out for Referrals
- * 14-Jun 2nd Public Open House
- * 15-Jun Informal Mtg with Council to Discuss 2nd Public Open House
- * 24-Jun Public Comments Due
- * 30-Jun Agency Comments Due
- * Public Open House Summary Report
- * Present Open House Summary Report to SC & Wrap-up of S.C.
- * 11-Jul Present proposed list of revisions to Council
- * 22-Jul Complete Revisions
- * 12-Aug NRRM Comments Due
- * 2-Sep Submit Final OCP
- * 12-Sep Present Final Draft to Council
- * 26-Sep 1st & 2nd
- * 11-Oct Public Hearing
- * 24-Oct Final